


 		Project: EPC for SE AiP5 Project (On plot) - ASAB/SAHIL (Package 1)			
Project No.:		P30339B			
Request for Inspection (RFI)					
RFI Originator		EPC Contractor ☐		Sub-Contractor ☐	
Date:		29-Jun-26		CONTRACTOR PO: 04108-PM-INST-008	
RFI No: P30339B-RFI-INST-008-ARC-INT-KSB-0113 Rev.0					
Description					
Equipment / Materials / Activities		Body, Bonnet & Trims after machining 6.1 (a) - Shell pressure Test 6.2 (b) - DPT after machining 6.3 (c) - Material check - PMI (Applicable for body, bonnet and trim parts as per datasheet. Test will be done with portable XRF) 8.7 - Surface preparation and Painting - Blasting /Surface preparation checking 8.10 - Surface preparation and Painting - Water Soluble Salts And all review activities as per approved ITP.			
Discipline:		☐ Civil	☐ Electrical	☒ Instruments	☒ Welding
		☐ Telecom	☐ Mechanical	☐ Structural	☒ Painting
If Others (Specify)					
Criticality Rating:		1		3.2	
Inspection Details					
Pre-Inspection Meeting ☐		Stock Materials ☐		Stage Inspection ☒	
		FAT ☐		Final Inspection ☐	
Hold		Vendor / Subcontractor ☒	Vendor / Subcontractor ☒		Vendor / Subcon ☐
		EPC Contractor ☐	EPC Contractor ☒		EPC Contractor ☐
		TPIA ☐	TPIA ☒		TPIA ☐
		ADNOC Onshore ☐	ADNOC Onshore ☒		ADNOC Onshore ☐
ITP Ref. No:		P30339B-30-99-52-4607 Rev.C	ITP Activity Ref:	Witness- 6.1, 6.2(b), 6.3@, 8.7, 8.10 Review- 6.4(d), 8.1, 8.2, 8.3, 8.4, 8.5, 8.6, 8.8, 8.9, 8.11, 8.12	Inspection Location:
		Mr. Gautham Sai S QA Inspection Incharge Tel.: +91 480 2695817, Mob: +91 70129 06581 E-mail : Gautham.Sai@ksb.com KSB MIL CONTROLS LIMITED Meladoor, Annamanada - 680741, Kerala, India. Sub Vendor Location (For painting related): Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)			
Attachment:					
Contact Person:		Mr. Alex Davis (KSB MIL Contract Management) Mr. Sreejith A. (KSB MIL QA)		Phone:	Tel.: +91 480 2695832, Mob: +91 9746167097 Tel.: +91 480 2695842, Mob: +91 9432487337
E-mail:		Alex.Davis@ksb.com Sreejith.A@ksb.com		Fax:	
Inspection Date:		13th, 14th, 15th, 16th & 17th July 2026		Time:	5 Man-days 09:00 AM to 06:00 PM (IST)
Issued By EPC Con/Subcon		Reviewed By EPC Quality		ADNOC Onshore Acknowledgement	
Name:		Alex Davis		Mr. Hossam	
Designation:		Project Coordinator		Project Quality Manager	
Signature:					
Date:		29-Jun-26		01-Jul-26	
Inspection Results					
First Inspection		Accepted ☐	Accepted with Comments ☐	Rejected ☐	Cancelled ☐
Remarks:					
Re-inspection		Accepted ☐	Rejected ☐	Cancelled ☐	
Remarks:					
Inspection Attendance & Closing Out					
EPC Con/Subcon		EPC Quality		ADNOC Onshore	
Name:					
Title:					
Signature:					
Date:					

Annexure (P30339B RFI -0113 REV-0)

ITP Act#	Activities	Inspection Dates	3.2 TPI	ARCO TPI	ADNOC TPI	Remarks / Location
6.1 (a)	Body, Bonnet & Trims after machining - Shell pressure Test	13 th , 14 th , 15 th , 16 th & 17 th July 2026	W	W	W	Vendor Location: KSB MIL Controls Limited
6.2 (b)	Body, Bonnet & Trims after machining - DPT after machining	13 th , 14 th , 15 th , 16 th & 17 th July 2026	W 10%	W 10%	W 10%	Vendor Location: KSB MIL Controls Limited
6.3 ©	Body, Bonnet & Trims after machining - Material check - PMI (Applicable for body, bonnet and trim parts as per datasheet. Test will be done with portable XRF)	13 th , 14 th , 15 th , 16 th & 17 th July 2026	W 10%	W 10%	W 10%	Vendor Location: KSB MIL Controls Limited
6.4 (d)	Body, Bonnet & Trims after machining - Hardness check on Hard-faced components (Stellite 6)	13 th , 14 th , 15 th , 16 th & 17 th July 2026	R	R	R	Vendor Location: KSB MIL Controls Limited
8.1	Surface preparation and Painting - Paint Material Selection	17 th July 2026	R	R	R	Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)
8.2	Surface preparation and Painting - Pre-production / Repair Qualification Test	17 th July 2026	R	R	R	Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)
8.3	Surface preparation and Painting - Incoming Abrasives / Paint Material inspection (Verify storage, container integrity, and shelf life)	17 th July 2026	R	R	R	Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)

						<i>be handled by the KSB MIL representative.)</i>
8.4	Surface preparation and Painting - Environmental Conditions	17 th July 2026	R	R	R	<i>Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)</i>
8.5	Surface preparation and Painting - Pre-cleaning of surfaces / Solvent cleaning	17 th July 2026	R	R	R	<i>Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)</i>
8.6	Surface preparation and Painting - Compressed Air Quality	17 th July 2026	R	R	R	<i>Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)</i>
8.7	Surface preparation and Painting - Blasting /Surface preparation checking	17 th July 2026	RW	RW	RW	<i>Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)</i>
8.8	Surface preparation and Painting - Roughness / Profile & Masking	17 th July 2026	R	R	R	<i>Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)</i>
8.9	Surface preparation and Painting - Dust test	17 th July 2026	R	R	R	<i>Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)</i>

8.10	Surface preparation and Painting - Water Soluble Salts	17 th July 2026	RW	RW	R	Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)
8.11	Surface preparation and Painting - Verify correct Mixing Ratio	17 th July 2026	R	R	R	Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)
8.12	Surface preparation and Painting - WFT	17 th July 2026	R	R	R	Sub Vendor Location: Specialised Coating Services (All vehicle arrangements will be handled by the KSB MIL representative.)

Annexure-1

PO SL NO	TAG NO	VALVE SL NO	JOB	VALVE DETAILS	QTY
74	16-01-TCV -2813-58A	25008073	CD13E020	8"-41932 ASME #1500 RF Gr LCC CV=400 38 24"-7A2	1
'7	14-01-FCV -0709-01	25008076	CD13E032	10"-41611 ASME #300 RF Gr WCC CV=750 37 18"-7A1	1
'8	14-01-FCV-0710-01	25008077	CD13E033	10"-41611 ASME #300 RF Gr WCC CV=750 37 18"-7A1	1
'36	14-01-PCV -0804-08A	25008079	CD13E060	6"-41332 ASME #300 RF Gr WCC CV=210 37 18"-6A3	1
'49	14-01-TCV-0410-45	25008081	CD13E072	12"-41921 ASME #300 RF Gr WCC CV=1250 38 24"-7A2	1
'67	16-01-PCV-2803-37A	25008181	CD13E013	8"-41332 ASME #600 RF Gr LCC CV=255 37 18"H-8A	1
'68	16-01-PCV-2803-37B	25008182	CD13E014	8"-41332 ASME #600 RF Gr LCC CV=255 37 18"H-8A	1

ANNEXURE-2

	Project No:	P30339B		Project Name:	ADNOC SE AIP5 PROJECT (ON PLOT) – ASAB/SAHIL (PACKAGE 1)				
	Supplier	KSB MIL Controls Limited, Kerala, India KSB MIL Sale order number : CD13E (ITP CV-L2-4817 Rev 03)			Item / Equipment	Control Valves	Location:	INDIA	
	PO No.:	04108-PM-INST-008		Doc.No:	P30339B-30-99-52-4807	Rev.No.:	C	Page:	

Inspection and Test Plan (ITP)															
Criticality Rating	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16

H: Hold; W10%: Witness on 10% per type, size, rating; R: Review; M: Monitoring; A: Approval; W: 100% Witness; RW: Random witness-10% witness on total order quantity per inspection offer lot.

Notification Period: Minimum of 14 days notice for "HOLD" and "WITNESS" points.

Act.No.:	Activity Description	Extent of Examination	Reference Document	Acceptance Criteria	Verifying Document	Quality Intervention					Sign
						Sub Vendor	KSB	TPIA (applicable where 3.2 certification required)	Archirodon	ADNOC Onshore	
6	IN PROCESS INSPECTION										
6.1	a) Shell pressure Test	100%	ASME B16.34 / ISA S 75.19 (No Leak at 1.5 times rated working pressure) / AGES-SP-04-002, IEC-00534-4 / Approved GAD / Approved test procedure	ASME B16.34 / ISA S 75.19 (No Leak at 1.5 times rated working pressure)	TC	--	H	W	W	W	
6.2	b) DPT after machining	100%	ASME Sec V, ASME B16.34/ Approved NDE Procedure	ASME Sec V, ASME B16.34/ Approved NDE Procedure	Report	--	H	W (10%)	W (10%)	W (10%)	
6.3	c) Material check - PMI (Applicable for body, bonnet and trim parts as per datasheet. Test will be done with portable XRF)	100%	ASTM standards / Approved procedure	ASTM standards / Approved procedure	Report	--	H	W (10%)	W (10%)	W (10%)	
6.4	d) Hardness check on Hard-faced components (Stellite 6)	On Sample Pad	ASME Sec IX	WPS / WPQ / PQR / ASME Sec IX, Stellite thickness 1.9 mm minimum after final machining	Report	--	H	R	R	R	
8	Painting and allied activities										
8.1	Surface preparation and Painting	Paint Material Selection	Each paint system	AGES-SP-07-004, ISO 12944-9	Specification and Product Data Sheet	Paint Manufacturer Compatibility Tests/Letter	--	H	R	R	R
8.2	Surface preparation and Painting	Pre-production / Repair Qualification Test	PQT for each paint system	AGES-SP-07-004/ASTM D4228	Specification and Product Data Sheet Requirements/PQT shall be done on sample pad of dimension 300mm*300mm	RFI / Report	--	H	R	R	R
8.3	Surface preparation and Painting	Incoming Abrasives / Paint Material inspection (Verify storage, container integrity, and shelf life)	Every Batch	ASTM D4940, Data sheet AGES-SP-07-004/ Visual	Specification and Product Data Sheet Requirements.Storage as per Paint datasheet(TDS) Conductivity ≤ 150 µmS/cm shall be measured at ambient temperature.	RFI / Report	--	H	R	R	R
8.4	Surface preparation and Painting	Environmental Conditions	Before starting. Every 2 hours	ISO 8502-4	As per clause 12.1 of AGES-SP-07-004	RFI / Report	--	H	R	R	R
8.5	Surface preparation and Painting	Pre-cleaning of surfaces / Solvent cleaning	100%	SSPC-SP 1	Free of oil, grease and other contaminants	RFI / Report	--	H	R	R	R
8.6	Surface preparation and Painting	Compressed Air Quality	Every 2 hours / Twice per day	ASTM D4285	Free of oil and moisture	RFI / Report	--	H	R	R	R
8.7	Surface preparation and Painting	Blasting /Surface preparation checking	100%	SSPC-VIS 1	Conform to the grade specified in the applicable Painting System	RFI / Report	--	H	RW	RW	RW
8.8	Surface preparation and Painting	Roughness / Profile & Masking	Spot checks	NACE SP0287	Conform to the grade specified in the applicable painting system	RFI / Report	--	H	R	R	R
8.9	Surface preparation and Painting	Dust test	Spot checks	ISO 8502-3	Maximum rating (1), Dust class (2)	RFI / Report	--	H	R	R	R
8.10	Surface preparation and Painting	Water Soluble Salts	Spot checks	ISO 8502-6/9	≤ 2 µmg/cm2 (20 mg/m2) BRESLE kit procedure only.	RFI / Report	--	H	RW	RW	R
8.11	Surface preparation and Painting	Verify correct Mixing Ratio	100%	Manufacturer Data sheet	Mixing shall be completed using factory proportioned containers and as per paint manufacturer recommendation only	RFI / Report	--	H	R	R	R
8.12	Surface preparation and Painting	WFT	Methodically during application	Metallic Comb Gauge, ISO 2808	According to specified DFT FOR EACH COAT	RFI / Report	--	H	R	R	R